
TOWN OF NEWINGTON 
 

WEST MEADOW CEMETERY EXPANSION PROJECT BUILDING COMMITTEE  
 

MEETING MINUTES 
 

October 5, 2009 
 

At West Meadow Cemetery 
 

 
 

I. Call to Order – Chairperson Cohen called the meeting to order at 6:00 pm. 
 

II. Roll Call – Members present: Myra Cohen, Chairperson; Kris Nasinnyk, 
Diana Kurz, and Norm LeBrun. Others present: Jesse Harris, BSC Group; 
Dennis Bonitsky, Supervisor of Parks, Grounds and Cemeteries (ret.); and Jeff 
Baron, Dir. of Administrative Services. 

 
III. Public Participation - None 

 
IV. Approval of previous meeting minutes – Ms. Nasinnyk made a motion that the 

minutes of the September 14, 2009 meeting be approved as presented. Second 
by Ms. Kurz.  The motion passed unanimously. 

 
V. Project Status – The road is paved and all plantings are in place. The project is 

now substantially complete.  The bluestone caps on the columbaria are not 
acceptable to the Committee. Neither the joints between bluestones nor the 
overhang beyond the edge of the columbaria appear to be uniform. Many of 
the bluestones have an unsightly red/rust coloration running through a portion 
of them. Two are marked with an X. The Committee members stated their 
desire to have the bluestones installed to the Committee’s satisfaction.  Ms. 
Nasinnyk made a motion that Paramount Construction be required to correct 
both the color and placement of the bluestone columbaria caps to the Town’s 
standards as required in the project specifications. Second by Ms. Kurz.  The 
motion passed unanimously.  The sidewalk on the northwest corner does not 
go all the way to the road. Pavement or pavers are required to correct this 
condition in order to meet handicapped accessibility requirements. It was left 
short intentionally because pipes run underneath. This will be a punch list 
item. 

 
VI. Grave lot corner marker installation – The proposal presented at the last 

meeting has been signed and returned to BSC Group. It is not anticipated that 
Town forces will be available to assist in the installation of these markers.  
Mr. Baron presented a financial status of the project. The Committee 



approved payment of $500 to Middletown Monument Company for sample 
columbarium face plate inscriptions. 

 
VII. Any Other Business Pertinent to the Committee – The Town Attorney 

reviewed the proposed ordinance changes and found them to comport with 
state law.  The Committee’s next meeting on November 2nd will be cancelled.  
The next scheduled meeting will be held on December 7th, if necessary. 

 
VIII. Public Participation – None. 

 
IX. Adjournment – The meeting adjourned at 6:34 pm. 

 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


